Contract: GS-00F-0019L
Task Order Number: EP-S7-12-05

EPA Task Order; 03 (Cherokee County HHRA)

SRC Project No.: FA558.003
Period covered by this invoice: 02/01/2014 - 02/28/2014

MONTHLY PROGRESS REPORT
February 2014, TASK ORDER 03

FINANCIAL SUMMARY

Category Expenses Budget . Percent
This period | Cumulative | Ceiling Funded Remaining | Complete

Labor $2,156.71 $3,874.19 | $66,214.00 | $66,214.00 | 94% 6%

Travel n/a n/a n/a n/a n/a n/a

ODC $0.00 $0.00 $75.00 $75.00 100% 0%

Subcontracting n/a n/a n/a n/a n/a n/a

1 Based on funded budget

EXPLANATION OF ODCs
No ODCs were incurred in this reporting period.

SUMMARY OF ACTIVITIES

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
O Delivered the Monthly Progress Report.

Subtask 1.2 — Data Usability Evaluation
(] On February 28 SRC delivered the data usability memorandum to EPA.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox

Values)
[] Task has not begun.

Task 2 — Baseline Human Health Risk Assessment _ ' .
[ Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[] Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
[] Task has not begun.

Task 3 — Project Closeout
] Task has not begun.
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Task/Subtask | Deliverable Title : Due | Date Recipient
: Date | Delivered

n/a None n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None
ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
0O Monthly progress reports will be delivered. Project management calls are anticipated to

continue.

Subtask 1.2 — Data Usability Evaluation
O Comments from EPA on SRC’s data usability evaluation.

) Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway 1D, Exposure Factors and Tox

Values)
(] Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
] Task has not begun.

_ Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[] Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
[] Task has not begun.

Task 3 — Project Closeout
[J Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None




